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Because of TRB and other national meetings, as well as postponement of the materials 
sampling until Spring 2002, there was less effort expended in January than expected.  
Therefore, the January and February progress reports are combined. 
 
1.0  CURRENT MONTH WORK ACTIVITIES AND ACCOMPLISHMENTS 
 
Task 1 – Literature Review 
Complete.  A draft memorandum was prepared and submitted to the Department in October 
2001 that summarizes the models to be considered within this project.  This memorandum will 
be updated when the calibration and validation of the 2002 Design Guide distress prediction 
models is completed around April 2002. 
 
Task 2 – Review of MT DOT Pavement-Related Data 
Complete.  This task is complete.  However, Fugro-BRE will continue to monitor the LTPP 
database and update any missing data on the test sections with time. 
 
Task 3 – Establish the Experimental Factorials 
Complete.   
 
Task 4 – Develop Work Plan for the Monitoring and Testing Plans 
Complete.  The monitoring and testing work plan will be revised after the materials sampling 
and initial analysis of the data is complete under Tasks 6 and 7. 
 
Task 5 – Presentation of Work Plan to MT DOT 
Complete.   
 
 
Task 6 – Implement Work Plan – Data Collection 
On-going activities.  A decision was made to postpone the materials sampling at each of the 
non-LTPP sites until Spring 2002 to ensure that the districts have the proper equipment and 
time to schedule traffic control activities.  Fugro-BRE and PB will initiate a meeting with 
Department personnel to review the materials sampling required by site.  This meeting is 
planned for April, to be followed by materials sampling at each site.  
 
The project team began review and analysis of the longitudinal profiles measured at each of the 
sites by Department personnel.  The IRIs and longitudinal profiles will be included in the test 
section reports that will be prepared after the test sections have been cored and sampled. 



 
Fugro-BRE also has been in contact with Dr. Vince Janoo and has obtained a copy of the 
seasonal data and draft report entitled “Performance of Montana Highway Pavements During 
Spring Thaw.”  This data will be used in analyzing the response and performance data 
monitored and obtained from other test sections. 
 
Task 7 – Data Analyses and Calibration of Performance Prediction Models 
The backcalculation of elastic layer modulus at each of the non-LTPP test sections will not be 
completed until the layer thickness measurements have been made during the materials 
sampling at each site. 
 
Task 8 – Final Report and Presentation of Results 
No activity. 
 
 
2.0  PROBLEMS/RECOMMENDED SOLUTIONS 
No problems were encountered during last month and none are anticipated for next month. 
 
 
3.0  NEXT MONTH’S WORK PLAN 
 
The activities planned for next month are identified and discussed below. 

 
o Coordinate with Department personnel on an as-needed basis. 
o Continue analysis of all data collected at the LTPP and non-LTPP test sections. 
o Finalize the computation of IRIs from the longitudinal profile measurements. 
o Continue preparation of site and test section reports for each of the non-LTPP sections. 
o Participate in a meeting with Montana DOT personnel for the sampling requirements at 

each of the non-LTPP sections. 
 
 
4.0  FINANCIAL STATUS 
Following is a summary of the estimated expenses incurred during the month of January and 
February.   
 

Cost Element 
Previous Month’s 

Cumulative Cost, $ 

Current Monthly 
Expenditures 

(Estimated), $ 
Cumulative Costs 

(Estimated), $ 
Direct Labor 11,072 1,708 12,780 
Overhead 15,833 2,442 18,275 
Consultants/Subcontractors 4,050 3,565 7,615 
Travel 4,580 0 4,580 
Testing 0 0 0 
Other Direct Costs 114 52 166 
Fee 3,565 777 4,342 
Total Costs 39,214 8,544 47,758 

 
 
The following table provides a summary of the total expenditures by the Montana and FHWA 
fiscal years in comparison to the allocated funds for each fiscal year. 
 



Montana DOT Fiscal Year FHWA Fiscal Year 

Fiscal Year 

Allocated 
Funds 

Cumulative, 
$ 

Expenditures 
Cumulative, 

$ Fiscal Year 

Allocated 
Funds 

Cumulative, 
$ 

Expenditures 
Cumulative, 

$ 
6/1-6/30 2001 15,000 *0 6/1-9/30 2001 65,000 31,996 
7/1-6/30 2002 218,969 47,758 10/1-9/30 2002 258,969 **15,762 
7/1-6/30 2003 348,969 --- 10/1-9/30 2003 358,969 --- 
7/1-6/30 2004 388,969 --- 10/1-9/30 2004 398,969 --- 
7/1-6/30 2005 428,969 --- 10/1-9/30 2005 438,969 --- 
7/1-6/30 2006 498,969 --- 10/1-9/30 2006 498,969 --- 

 TOTAL 498,969 47,758   498,969 47,758 
*June 2001 expenditures were combined with July 2001 expenditures. 
**PB and SME invoices have not yet been received for work completed for the fiscal period of January through 
February 2002. 
 
Accumulated expenses for the project, estimated through the end of February are represented 
graphically in the following line chart.  The financial chart of actual versus planned expenditures 
shows that the project team is billing less than expected.  This difference is a result of 
postponing materials sampling to Spring 2002.  We expect that the actual versus planned 
expenditures will become more equal later this Spring after the materials sampling and testing 
have been completed 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
CC: Brian Killingsworth, Fugro-BRE 
 Starr Kohn, SME 
 Dick Moore, P-B  
 Amy Simpson, Fugro-BRE 
 Weng-On Tam, Fugro-BRE 
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